
COMMUNITY DEVELOPMENT DEPARTMENT- 
STATUS OF ENGINEERING PROJECTS 

 

IMPROVEMENT PLANS 
 

                                                                                                                            AS OF:                 August 18, 2006    
            

 
 
NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 

 
STATUS / COMMENTS: 

 
1 

PROJECT: Clover Valley Lakes 
Clover Valley Parkway & Sierra 
College Blvd.             . 
 

DATE  02/02/01 TIME  4:10 pm  
PLNNG DEPT.#:  

 
03/29/01 

 
Joe 

1.  04/06/01 
2.  08/10/01 
3.   
4. 

1.  06/29/01 
2.   
3.   
4. 

Returned to Engineer for revisions 08/10/01 

 
2 
 

PROJECT: Clover Valley Lakes 
Summit Drive________ 
 

DATE  7/19/01  TIME  2:30pm. 
PLNNG DEPT.#:   

 
08/21/01 

 
Joe 

1.  08/31/01 
2.   
3.   
4.   

1.   
2.   
3.   
4. 

Returned to Engineer for revisions 08/31/01 

 
3 
 

PROJECT: Stanford Ranch Phs4 
Parcel 67-Rough Grading______  
 

DATE: 6/14/02  TIME:  9:00 a m 
PLNNG DEPT.#:  

 
06/14/02 

 
Kate 

1.  06/14/02 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Entitlement Expired 3/02/06 

 
4 
 

PROJECT: Croftwood Phases I 
& II______________________ 
 
DATE  2/03/03 TIME  1:45pm__ 
PLNNG DEPT.#:  SD 88-05____ 

 
03/04/03 

 
Joe 

1.  03/14/03 
2.  06/3003 
3.  02/10/04 
4.  06/03/04 
5.  03/04/05 
6.  08/17/05 
7.  02/21/06 

1.  05/23/03 
2.  11/17/03 
3.  04/14/04 
4.  02/07/05 
5.  07/19/05 
6.  01/26/06 

Signed and Approved 3/31/06 

 
5 

PROJECT: Croftwood Off-Site 
 
DATE: 5/23/03  TIME: 2:45 pm_ 
PLNNG DEPT.#: SD 88-05______ 

 
09/11/03 

 
Joe 
 

1.  09/16/03 
2.  02/13/04 
3.  05/14/04 
4.  02/21/06 

1.  11/17/03 
2.  03/17/04 
3.  01/26/06 
4.   

Signed and Approved 3/31/06 
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(changes from previous month noted in bold type) 
 
 
 
 



  

 
 
NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING
 

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 
 

 
STATUS / COMMENTS: 

 
6 
 

PROJECT: Croftwood Bridge 
Over Secret Ravine General Plan 
 

DATE  11/17/03 TIME   
PLNNG DEPT.#:  SD 88-05 

 
01/05/04 

 
Willdan 

1.  01/28/04 
2.   
3.  02/21/06 
4.   

1.  03/17/04 
2.  01/26/06 
3.   
4.   

Signed and Approved 3/31/06 

 
7 
 

PROJECT: Rocklin Mobile Home 
Park Addition__       _                ___ 
 

DATE 3/31/04 TIME  2:30pm_ 
PLNNG DEPT.#: U2002-02____  

 
01/03/05 

 
Joe/Jee 

1.  01/07/05 
2.  10/14/05 
3.  03/14/06 
4.  05/09/06 

1.  09/15/05 
2.  02/23/06 
3.  05/01/06 
4.  05/11/06 

Signed and Approved 5/12/06 

 
8 

PROJECT: Whitney Ranch     . 
Village 26-Improvmnt Plans_ 
 
DATE 12/08/04 TIME   
PLNNG DEPT.#: SD 2003-04 

 
12/09/04 

 
Kimley 
Horn 

1.  01/07/05 
2.  07/18/05 
3.   
4.   

1.  06/22/05 
2.   
3.   
4.   

Signed and Approved 10/05/05 

 
9 

PROJECT: Whitney Ranch     . 
Village 13A-Improvmnt Plans 
 
DATE 12/23/04 TIME   
PLNNG DEPT.#: SD 2003-04 

 
01/03/05 

 
Kimley 
Horn 

1.  01/31/05 
2.   
3.   
4.   

1.   
2. 
3.   
4.   

Signed and Approved 9/26/05 

 
10 
 

PROJECT: Whitney Ranch     . 
Village 13B-Improvmnt Plans 
 

DATE 1/05/05 TIME   
PLNNG DEPT.#: SD 2003-04 

 
01/05/05 

 
Kimley 
Horn 

1.  02/08/05 
2.  10/19/05 
3.   
4.   

1.   
2. 
3.   
4.   

Signed and Approved 10/19/05 

 
11 
 

PROJECT: Whitney Ranch     . 
Village 25-Improvmnt Plans_ 
 

DATE 1/07/05 TIME   
PLNNG DEPT.#: SD 2003-04 

 
01/07/05 

 
Kimley 
Horn 

1.  02/18/05 
2.  07/18/05 
3.   
4.   

1.  06/22/05 
2.  10/18/05 
3.   
4.   

Signed and Approved 10/18/05 

 
12 
 

PROJECT: Whitney Ranch     . 
Village 31-Improvmnt Plans_ 
 

DATE 1/20/05 TIME   
PLNNG DEPT.#: SD 2003-04 

 
01/20/05 

 
Kimley 
Horn 

1.  02/18/05 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Signed and Approved 9/07/05 

 
13 

PROJECT: W.R. Painted Pony 
Lane-Improvement Plans______ 
 

DATE  2/17/05 TIME   
PLNNG DEPT.#: SD 2003-04 

 
02/18/05 

 
Kimley 
Horn 

1.  03/22/05 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Signed and Approved 10/05/05 
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NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 

 
STATUS / COMMENTS: 

 
14 

PROJECT: Granite Lakes____ 
(Monument Springs Dr.)______ 
DATE  2/01/05 TIME   
PLNNG DEPT.#: SD 2000-02 

 
05/27/05 

 
Joe/Jee 

1.  04/06/05 
2.  10/05/05 
3.   
4.   

1.  08/19/05 
2.   
3.   
4.   

Returned to Engineer for Revisions 
10/05/05 

 
15 
 

PROJECT: Augustine Place____ 

DATE 6/17/05  TIME   
PLNNG DEPT.#: SD 2004-01  

 
07/20/05 

 
Joe/Jee 

1.  07/28/05 
2.  10/06/05 
3.  11/21/05 
4.  03/03/06 
5.  04/04/06 

1.  09/06/05 
2.  10/31/05 
3.  02/15/06 
4.  03/20/06 

Returned to Engineer for Revisions 4/04/06 

 
16 
 

PROJECT: Whitney Ranch_____ 
Bridlewood West/Information Center                                             

DATE 6/28/05  TIME   
PLNNG DEPT.#: SD 2003-04____ 

 
06/28/05 

 
Kimley/ 
Horn 

1.  08/02/05 
2.  09/26/05 
3.  11/01/05 
4.  12/14/05 

1.  09/09/05 
2.  10/20/05 
3.  11/28/05 
4.   

Signed and Approved 12/15/05 

 
17 
 

PROJECT: Whitney Ranch - The 
Ranch House Rough Grading____ 
 

DATE 6/28/05  TIME   
PLNNG DEPT.#: SD 2003-04____ 

 
06/28/05 

 
Kimley/ 
Horn 

1.  08/02/05 
2.   
3.   
4.   

1.  08/15/05 
2.   
3.   
4.   

Signed and Approved 9/26/05 

 
18 

PROJECT: Whitney Ranch – Old__ 
Ranch House Drive             ______ 

DATE 6/28/05  TIME   
PLNNG DEPT.#: SD 2003-04____ 

 
06/28/05 

 
Kimley/ 
Horn 

1.  07/25/05 
2.   
3.  11/01/05 
4.   

1.  09/12/05 
2.  10/27/05 
3.  07/19/06 
4.   

At Consultant’s for review 

 
19 

PROJECT: Croftwood Phase 3__ 

DATE 07/26/05  TIME 11:30 am_  
PLNNG DEPT.#: SD 88-05  

 
 

 
Jee 

1.  10/28/05 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions  
10/28/05 

 
20 

PROJECT: Samoylovich Estates 
DATE 10/26/05  TIME 9:15am  
PLNNG DEPT.#: DL 2003-07 

 
 

 
Jee 

1.  01/03/06 
2.  05/10/06 
3.   
4.   

1.  04/10/06 
2.   
3.   
4.   

Returned to Engineer for Revisions  
5/10/06 

 
21 
 

PROJECT: The Villages @_    ___  . 
Civic Center       ______________    . 

DATE 11/17/05 TIME 12:30pm  
PLNNG DEPT.#: SD 2004-08___ 

 
12/05/05 

 
Kate 

1.  12/09/05 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions  
12/09/05 
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NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 

 
STATUS / COMMENTS: 

 
22 
 

PROJECT: Whitney Ranch Ph 1A__ 
Ranchview Drive________________ 
DATE 11/10/05 TIME  
PLNNG DEPT.#:                        ___ 

 
11/17/05 

 
K-H 
(Jee) 

1.  12/20/05 
2.  02/01/06 
3.  06/23/06 
4.   

1.  01/20/06 
2.  06/21/06 
3.   
4.   

Mylars approved and signed 6/23/06 
Prints returned 6/26/06 

 
23 
 

PROJECT: Granite Lakes Estates 
Units 2 & 3___________________ 

DATE 1/20/06  TIME   
PLNNG DEPT.#: SD 2000-02____ 

 
03/20/06 

 
Jee 

1.  04/13/06 
2.  07/06/06 
3.   
4.   

1.  05/19/06 
2.   
3.   
4.   

Returned to Engineer for Revisions 
7/06/06 

 
24 

PROJECT: Whitney Ranch Ph 1A__ 
Whitney Ranch Parkway__________ 
DATE 11/17/05 TIME 12:30pm  
PLNNG DEPT.#: SD 2004-08___ 

 
 

 
K-H 
 

1.  03/17/06 
2.  07/14/06 
3.   
4.   

1.  05/08/06 
2.   
3.   
4.   

Returned to Engineer for Revisions  
07/14/06 

 
25 

PROJECT: Whitney Ranch Ph1A    . 
University Ave. (S)                           . 

DATE 2/16/06  TIME                       . 
PLNNG DEPT.#:                              . 

 
02/19/06 

Kimley-
Horn 
(Jee) 

1.  03/29/06 
2.  05/17/06 
3.   
4.   

1.  05/08/06 
2.  06/29/06 
3.   
4.   

Mylars signed 6/30/06 

 
26 
 

PROJECT: Whitney Ranch Village 
13C___________________________ 

DATE 2/23/06  TIME   
PLNNG DEPT.#: SD 2003-04_____ 

 
03/20/06 

Kimley-
Horn 
(Jee) 

1.  03/24/06 
2.  06/01/06 
3.   
4.   

1.  05/09/06 
2.  06/07/06 
3.   
4.   

Approved & Signed Mylars 6/08/06 

 
27 
 

PROJECT: Whitney Ranch Unit 4 
Vicara _______________________ 
 
DATE 2/27/06  TIME   
PLNNG DEPT.#: SD 2003-04____ 

 
03/20/06 

Kimley-
Horn 
(Jee) 

1.  04/03/06 
2.  07/06/06 
3.   
4.   

1.  05/05/06 
2.   
3.   
4.   

Returned to Engineer for Revisions 
7/06/06 

 
28 

PROJECT: Whitney Ranch Unit 5 
Montessa_____________________ 
 
DATE 2/27/06  TIME   
PLNNG DEPT.#: SD 2003-04 

 
03/20/06 

Kimley-
Horn 
(Jee) 

1.  04/10/06 
2.  07/05/06 
3.   
4.   

1.  05/05/06 
2.   
3.   
4.   

Returned to Engineer for Revisions 
07/05/06 

 
29 

PROJECT: Whitney Ranch Old  
Ranch House__________________ 
 
DATE 3/14/06 TIME 11:30am___  
PLNNG DEPT.#:  

03/20/06 Kimley-
Horn 
(Jee) 

1.  04/18/06 
2.   
3.   
4.   

1.  05/01/06 
2.   
3.   
4.   

In Review @ Kimley-Horn 

 

                                                                                                                                                                                          PAGE_____4________OF______5______ 
(changes from previous month noted in bold type) 
 



  

 
 
NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 

 
STATUS / COMMENTS: 

 
30 

PROJECT: Whitney Ranch______ 
Parkway – Western Extension____ 
 
DATE 2/14/06  TIME   
PLNNG DEPT.#:  

 
02/20/06 

Kimley-
Horn 
(Jee) 

1.  03/17/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
3/17/06 

 
31 

PROJECT: Whitney Ranch Ph1__ 
University Ave. (N)_____________ 
 
DATE 5/05/07  TIME 8:00 am___  
PLNNG DEPT.#: SD 2003-04____ 

 
 

Kimley-
Horn 
(Jee) 

1.  06/20/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
6/20/06 

 
32 

PROJECT: Croftwood Ph1______ 
Access Road Rough Grading Plan__ 
 
DATE 5/08/06  TIME 8:00 am___ 
PLNNG DEPT.#: SD 88-05______ 

 
 

 
Jee 

1.  06/21/06 
2.   
3.   
4.   

1.  08/02/06 
2.   
3.   
4.   

In Review process 

 
33 

PROJECT: Whitney Ranch Unit_ 
4 & 5 Rough Grading________ 
 
DATE 5/15/06  TIME 11:00 am__ 
PLNNG DEPT.#: SD 2003-04 

 
 

Kimley-
Horn 
(Jee) 

1.  06/23/06 
2.   
3.   
4.   

1.  07/06/06 
2.   
3.   
4.   

Mylars signed 7/06/06 

 
34 

PROJECT: Whitney Ranch Old___ 
Ranch House Rough Grading 

DATE 6/20/06  TIME   3:00 pm__ 
PLNNG DEPT.#: SD 2003-04 

 
 

 
(Jee) 

1.  06/21/06 
2.   
3.   
4.   

1.  07/05/06 
2.   
3.   
4.   

Mylars signed 7/05/06 

 
35 

PROJECT: Whitney Ranch_____ 
Unit 8/9 Rough Grading_____ 
 
DATE 7/26/06  TIME                    _ 
PLNNG DEPT.#: SD 2003-04 

 
 

 
(Jee) 

1.  08/07/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
8/07/06 

 
36 

PROJECT:  
 
DATE    TIME __ 
PLNNG DEPT.#:  

 
 

 1.   
2.   
3.   
4.   

1.   
2.   
3.   
4.   

 

 
37 

PROJECT:  
 
DATE     TIME      __ 
PLNNG DEPT.#:  

 
 

 1.   
2.   
3.   
4.   

1.   
2.   
3.   
4.   
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